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Former General Chemical Site Update 
133-135 Leland St., Framingham 
May 2020 
The purpose of this notice is to provide an update on MassDEP’s partial cleanup of the former General Chemical property 
on Leland Street in Framingham.  At a public meeting held on February 6, 2020 at the Woodrow Wilson elementary 
school, MassDEP informed the public and local officials that the construction phase of the cleanup would begin in March 
2020 and continue to mid-June, when start-up of the in situ thermal treatment system would commence.   
On March 15, 2020, Governor Baker issued an Emergency Order to mitigate the spread of COVID-19.  As a result, and due 
to other ongoing issues related to the COVID-19 pandemic, MassDEP has delayed the construction phase of the General 
Chemical site cleanup to avoid placing our employees and contractors at risk.   
Unfortunately, given these ongoing risks MassDEP is informing the community that the cleanup activities at the General 
Chemical property will be on hold until the Spring of 2021.  The uncertainties and risks associated with COVID-19 warrant 
a prudent and gradual return to our normal operations.  The decision to push the start of cleanup activities is informed by 
three main factors: 
1. MassDEP needs to ensure the protection of its employees and contractors during the cleanup at this site.  At 
this point, guidance on the appropriate level of personal protective equipment and other protective measures 
is still evolving. 
2. There is no current exposure to the contaminants at the General Chemical site.  This is confirmed through 
semi-annual testing of groundwater and surface water at key locations.  MassDEP will continue with the semi-
annual testing to ensure that contaminant conditions have not changed.  
3. If site work re-started immediately, the cleanup would extend to mid-to-late November, well into the fall 
school year.  As discussed during the February 6th public meeting, and consistent with the City’s preference, 
MassDEP’s goal is to conduct the in situ thermal treatment remedy for the General Chemical site over the 
summer months when there are less students and faculty present.  While it is not anticipated there will be 
any fugitive emissions generated by the treatment process, MassDEP agreed that this represented a good, 
common sense approach to mitigate any potential exposures. 
While it is disappointing that the partial cleanup of the General Chemical site is being moved to next spring, MassDEP 
remains committed to conducting this clean up and the funding remains in place to do so.  MassDEP will continue to 
provide updates on future actions conducted at the site.  
